
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:28 PM
Run date

Time

Reviewer: Awal, Mohammad 19-Mar-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 724 Date: 03-Jan-2013 Thursday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 213

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the utilitiy brackets on the tower heads ,
work on the Electro Slag weld repair , & work on the new support for the Favco tower crane . They started
at 7:00 AM.

Anthony , Augie , Jonathon , & Robert had to work on the Favco tower crane support .at 112 meters
elevation . Crews had to continued to bolt the frame . They started at 7:15 AM.

At 7:40 AM. Crews were called to work on the South main span . They left at 7:45 AM.

Richard & Mathew had to work on the South chimney at elevation 155 meters . Crews had to remove
the existing 2 - I brackets & weld new L brackets on the D face . Crews had to mobilize their tools , &
equipments to the W line , fly them with the Favco crane , set them in place , reroute the gas , power , &
air lines . They started at 7:15 AM. Crews were done at 11:00 AM. They started to remove the brackets at
11:15 AM. Crews were done at 1:30 PM.

In addition to that , crews had to work with the pipe fitter for the utilities . They had to align the new
brackets with the existing brackets on the South chimney . Crews were done at 2:30 PM.

After that , crews had to grind , clean , & heat the surface of the chimney side . Set the new L brackets
, tack weld . They were done at 3:30 PM.

Richard started to weld at 3:35 PM. He was done at 5:00 PM. They had to wrap up their tools &
equipments Crews left at 5:15 PM.

Smith Emery QC Fred & METS QA Jojo were on the site monitoring the welding operation .

James & Reggie had to work on the Electro Slag welding repair . Crews came to the site at 7:30 AM.
They had to prepare their tools & equipment. They were done at 9:30 AM. Crews had to work on the West
shear plate ( Plate T ) , weld A & B.

James had to grind weld A & Reggie had to grind weld B. Crews had to work with METS QA William &
Smith Emery QC Andrew .

Crews had to grind 1 mm. every time , stop . William & Andrew had to inspect , measure the weld , &
take photos . Crews were done at 4:50 PM. They had to wrap up their tools & equipments . Crews left the
top of the footing box at 5:00 PM.

Check William report for the detailed activities .

Bid Item: 053 T-HEA-WDP.05304-0120F4 Tower Head Weld Diaphram

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 724 Date: 03-Jan-2013 Thursday

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, LINCOLN 500-549 AMP DSL/TOW

8.00

000073

2.00

No

0.00 0.00

APP Reggie HumphryWelder 8.00 2.00 0.00 10.00

FOR JAMES ZHENIronworker 8.00 2.00 0.00 10.00

JNM RICHARD CHOUINARDIronworker 0.00 0.00 0.00 0.00

APP MATHEW MULLINSIronworker 0.00 2.00 0.00 2.00

Bid Item: 067 C-PWS-WCS.06704-0120F4 Wrap Cable System

AMERICAN BRIDGE/FLUOR, A JV
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